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Proforma- |
ANGANWADI BUILDING UPGRADATION -2016-17

1370

District :

Scheme Upgradation of Angnawadi Centres (60% Dept. share&40% LSGD Share)

Financial Year

Construction Agnecy

No. of Anganwadi Building Sanctioned for
Upgradation in the District

No. of Anganwadi Buildings Completed under this
scheme(Department fund 60% and Panchayath
fund 40%) (attach the list)

No. of Anganwadies workin progress {attach the
list)

No. of Anganwadi Buildings not yet Completed

LIST OF ANGANWADI BUILDING NOT YET STARTED

SL. NO. Project

Panchayath/
Municipality

AWC No. Reason
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1%  THIRUVANATHAPURAM
N B 2016-17 13 ,‘.','Lo )
UPGRAD_&T‘_I»QN - PWD- 1LAKH (60:40)
G.O.(Rt) No.525/2016/SJAD dated 15/11/2016
ICDS/A7/30710/13 Dated 20/03/17 &24/10/17
Sl. No. jName of Project |Panchayat AWC.NO. |Status Remarks
1 Vamanapuram Vamanapuram 2 Not Started
2 Vamanapuram Vamanapuram 3 Not Started
3 Vamanapuram Vamanapuram 5 Not Started
4 |Vamanapuram Vamanapuram 6 Not Started
5 Vamanapuram Vamanapuram 7 Not Started
Completed with
6 Vamanapuram  |Vamanapuram 9 Not Started Panchayath Fund
Compléted with
7 Vamanapuram Vamanapuram 10 Not Started Panchayath Fund
8 |Vamanapuram Vamanapuram 11 Not Started
9 Vamanapuram Vamanapuram 12 Not Started
Completed with
10 |Vamanapuram Vamanapuram 13 Not Started Panchayath Fund
11 |Vamanapuram Vamanapuram 14 Not Started
12 |Vamanapuram Vamanapuram 15 Not Started .
""" Completed with
13 |Vamanapuram Vamanapuram 16 Not Started Panchayath Fund
14 [Vamanapuram Vamanapuram 18 Not Started
Completed with
15 |Vamanapuram Vamanapuram 20 Not Started Panchayath Fund
Completed with
16 |Vamanapuram Vamanapuram 21 Not Started Panchayath Fund
17 |Vamanapuram  {Vamanapuram 23 Not Started
Completed with
18 |Vamanapuram Manikkal 73 Not Started Panchayath Fund
19 |Vamanapuram Manikkal 74 Not Started
20 |vamanapuram Manikkal 76 Not Started
21 |Vamanapuram |{Manikkal 77 Not Started
22  Vamanapuram Manikkal 79 Not Started
23 |Vamanapuram  {Manikkal 80 Not Started
24 [Vamanapuram Manikkal 82 Not Started
25 |Vamanapuram Manikkal 83 Not Started
26 |vamanapuram Manikkal 84 Not Started
27 |[Vamanapuram Manikkal 85 Not Started
28 |Vamanapuram Manikkal 86 Not Started
29 [Vamanapuram Manikkal 87 Not Started
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O] Athiyanoor Kanjiramkulam 32 ‘ompleted with
63 Not Started Panchayath Fund
Athiyanoor Kanjiramkulam 36 Completed with
64 o Not Started Panchayath Fund
Athiyanoor Kanjiramkulam 41 1 Completed with
65 o Not Started Panchayath Fund
Athiyanoor Kanjiramkulam 30 Completed with
66 o Not Started Panchayath Fund
Athiyanoor Kanjiramkulam 37 Completed with
67 o Not Started Panchayath Fund
Athiyanoor Kanjiramkulam 38 Completed with
68 o Not Started Panchayath Fund
Athiyanoor Kanjiramkulam 39 Completed with
69 o Not Started Panchayath Fund
Athiyanoor Venganoor 80 Completed with
70 ) Panchayath Fund
Athiyanoor Venganoor 81 Completed with
71 Panchayath Fund
25 | Athiyanoor Venganoor | 84 Completed
Athiyanoor Venganoor - 85 Completed with
73 - Not Started Panchayath Fund
' Athiyanoor Venganoor 95 Completed with
74 . _ ___ Not Started Panchayath Fund
75 Athiyanoor Venganoor 92 Completed
76 | Athiyanoor Venganoor 9 |completed
Pothencodce Azhoor 156 Completed with
77 ) v Not Started Panchayath Fund
Pothencode Azhoor 157 Completed with
78 . ) Not Started Panchayath Fund
79 Pothencode . Azhoor 160 Not Started
go |Pothencode Azhoor 166 Not Started
81 Pothencode Azhoor 167 Completed
Pothencode Azhoor 173 Lompleted with
82 ) Not Started Panchayath Fund
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Kollam
2016-17 G.O.(Rt) N0.525/2016/SJAD dated
Sl. No. |ICDS Panchayat AWCNo. STATUS REMARKS
1 Sasthamkotta Add|Sasthamkotta 5 Not Started
2 Sasthamkotta Add{Sasthamkotta 12 Not Started
3 Sasthamkotta Add|West Kallada 32 Not\itarted
4 Sasthamkotta Add|West Kallada 34 Not S&ted\
5 Sasthamkotta Add|West Kallada 37 Not Started
6‘; Ithikkara Chathannoor 44 Not Started
7 ithikkara Kalluvathukka! 70 Not Started
8 Ithikkara Poothakkulam 134 Not Started
9 Sasthamkotta Sooranadu thekku 81 Not Started
10 Sasthamkotta Sooranadu thekku 85 Not Started
11 Sasthamkotta Sooranadu thekku 89 Not Started
12 Sasthamkotta Sooranadu thekku 90 Not Started
13 Chittumala Kundara 1 Not Started
14 Chittumala Kundara 2 Not Started
15 Chittumala Kundara 3 Noft Started
16 Chittumala Kundara 5 Not Started
17  -|Chittumala Kundara 6 Not Started
18 Chittumala Kundara 10 Not Started
19 Chittumala Kundara 12 Not Started
20  [Chittumala Kundara 15 Not Started
21 Chittumala Kundara 17 Not Started
22 Chittumala Kundara 68 Not Started
23 Chittumala Kundara 71 Not Started
24 Chittumala East Kallada 48 Not Started
25 Chittumala East Kallada 57 Not Started
26 Chittumala East Kallada 59 Not Started
27 Sasthamkotta Sooranad south 83 Not Started
ABSTRACT L 8
Sanctioned 27 J_;, AFAE ./H-'
ComBleted P '
LSGD Fund
transferred to




PATHANAMTHITTA

2016-17

UPGRADATION - PWD- 1LAKH (60:40)

G.O.(Rt) N0.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No. ICDS Panchayat AWC No. |Status Remarks
Parakode Add| |Erath 40
1 Not Started
2 Parakode Addl |Erath 43 Not Started
3 Parakode AddI |Erath 44 Not Started
4 Konni Aruvappulam 4 Not Started
5 Konni Aruvappulam 5 Not Started
6 | Konni Thannithode 72 Not Started
7 | Konni Thannithode 74 Not Started
8 | Konni Thannithode 75 Not Started
9 |[Koipram Puramattam 28 Not Started
10 |Koipram Puramattam 30 Not Started
11 [Koipram Puramattam 31 Not Started
12 [Koipram Puramattam 32 Not Started
13  |Koipram Puramattam 33 Completed
14  |Koipram Puramattam- 35  |Completed
Puramattam 37 UCELECE
in other
15 |Koipram scheme
_ Puramattam 38 in other
16 |Koipram scheme
Koipram Ezhumattoor 40
17 Completed
Ezhumattoor 41
Completed with
18 |Koipram Panchayath fund
19 |Koipram Ezhumattoor 43 |Not Started
Koipram Ezhumattoor 52
20 , , Completed
21 |Koipram Ezhumattoor 55  |Not Started




ABSTRACT

Sanctioned

Completed
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50 | Konni Addl. Malayalapuzha 18  |Completed
Malayalapuzha 19
Completed with
Pamchayath fund
51 | Konni Addl. ‘
52 | Konni Addl. Malayalapuzha 20 >_ Not Started
Mylapra 34 Completed with'’
53 | konni Addl. Pamchayath fund
Arammula 37 |LSGD fund
54 | Pandalam Il transfered
|Arammula 46  |LSGD fund
55 | Pandalam I ‘ transfered
" Kulanada 9 1SGD fund
56 | Pandalam I |transfered
_ Kulanada 15 LSGD fund
57 | Pandalam transfered
58 |Pandalam Il |Kulanada 13 Not Started
' Mezhveli (80)76 |LSGD fund
59 | Pandalam Il transfered
60 {Pathanapuram (Pattazhi 78 Not Started
61 |Pathanapuram |Vadakkekara 80 Not Started
Parakotta Ezhamkulam 4
62 _{Not Started
Parakotta Ezhamkulam 21
63 | | Not Started
64 [Parakotta |Ezhamkulam 10 |Not Started
65 |Parakotta |Kodumani 82  |Not Started
66 |Parakotta Fanadimangalam 42 |Not Started
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ALAPPUZHA

2016-17

UPGRADATION -

PWD- 1 LAKH (60:40)

G.0.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No.|ICDS Panchayat AWC No. |STATUS REMARKS
1 r ' ‘/Completed with panchayath fund
Bharanikavu Bharanikavu 11 dept fund not required
2 |Bharanikavu Bharanikavu 16 need to be construct new bidg. -
3 [Bharanikavu Chunakkara 32 panchayath fund not deposited
4 [Bharanikavu Chunakkara 36 panchayath fund not deposited
5 {Bharanikavu Chunakkara 40 panchayath fund not deposited
6 (Bharanikavu Chunakkara 47 panchayath fund not deposited
7 |Bharanikavu Chunakkara 50 panchayath fund not deposited-
8 |Bharanikavu Palamel 75 panchayath fund not deposited
9 |Bharanikavu Palamel 76 panchayath fund not depositedy
10 [Bharanikavu Palamel 79 panchayath fund not deposited .
11 |Bharanikavu Palamel 82 panchayath fund not deposited
12 |Bharanikavu Palamel 83 panchayath fund not.deposited
13 |Bharanikavu Palamel 85 panchayath fund not deposited *
14 |Bharanikavu Palamel 97 panchayath fund not deposited™
15 |Bharanikavu ‘[Nooranad 61 Not started
16 |Bharanikavu |Nooranad 65 Dept fund BRI | m']%; ,;
17 [Bharanikavu |Nooranad 66 Dept fund @RI A IR} .~
18 |Bharanikavu Nooranad 68 Dept fund @ROLIGBETIEY
19 |Bharanikavu. Nooranad 69 Dept fund BRI | m']%j.,
20 |Bharanikavu Nooranad 72 Dept fund @ROIB4E IR,
21 |Bharanikavu Nooranad 73 Dept fund BRI m’]%;,
22 |Bharanikavu Nooranad 74 Dept fund mmw{sm’l&;n
23 |Bharanikavu Nooranad 159 Dept fund rsrgmua(grzﬂ%',,
" Mavelikara
Bharanikavu thamara kulam 106 Not Started °
25 Mavelikara ‘
Bharanikavu thamarakulam 120 Not Started
% | . ' Completed with Panchayath fund
Bharanikavu Vallikkunnam 127 |pept fund BRG] -
Completed with Panchayath fund
27 |Bharanikavu Vallikkunnam 130 bépt fund BRI AR
28 |[Bharanikavu Vallikkunnam 134 Not Started ",
Completed with Panchayath fund,
29 Bharanikavu Vallikkunnam 138 Dept fund rargmuoc;m"l —
30 |Bharanikavu Vallikkunnam 140 Not started °.
Completed with Panchayath fund,
31 |gharanikavu Vallikkunnam 141 Dept fund mgmua‘yzﬂ% 4
32 |Bharanikavu Vallikkunnam 144 Not started
33 (Bharanikavu Vallikkunnam 145 Not started,




-
Pattanakadu Pattanakadu 153 .
67 completed with Panchayath fund
Dept Fund @ROIUB{AD6M. Govt
68 Pattanakadu Pattanakadu 157 completed with Panchayath fund
Dept Fund @R (DI, Govt
6 Pattanakadu |Pattanakadu 165 completed with Panchayath fund
Dept Fund @QCLILA{ 6. Govt
70 " | Pattanakadu Vayalar 168 completed with Panchayath fund
, , Dept Fund @RI (A6, Govt
71 Pattanakadu Vayalar 188 completed with Panchayath fund
, Dept Fund @@L | @I6NT.
72 Pattanakadu Vayalar 184 completed with Panchayath fund
. Dept Fund ccrgmua,‘msrﬁ: Govt
73 Pattanakadu Vayalar 176 completed with Panchayath fund
Dept Fund @BCLILR {6
74 Pattanakadu Vaya]ar 187 completed with Panchayath fund
Dept Fund @RI { A6,
75 | Pattanakadu Vayalar 174 completed with Panchayath fund
Dept Fund @RI {216M. Govt
76 Pattanakadu Vayalar 182 completed with Panchayath fund
. Dept Fund @RCLILA {AD6M. ~ Govt
77 Pattanakadu Vayalar 166 completed with Panchayath fund
Dept Fund @RLILR { DI, Govt
78 Kanjikuzhi Thanneermukka 98
m_
79 | Veliyanad Kavalam 6 Tender
80 | Veliyanad Kavalam 1 Tender
81 | Veliyanad |Kavalam 9 Tender
2 Veliyanad Muttar 56 completed with Panchayath fund
8 , - {Dept Fund @RCLW {BIEM . Govt
83 Veliyanad Muttar 57 completed with Panchayath fund
o Dept Fund @gLILd ngGfﬁ'e Govt
84 | Chanbakulam |Kainakari 9 '
85 | Chanbakulam |Thadavadi 111
86 | Chanbakulam |Edatha 109
87 | Haripad Kumarapuram 69
88 | Haripad Kumarapuram 72
89 | Haripad Kumarapuram 80
90 | Haripad Haripad 87
91 | Haripad Haripad 102
92 | Haripad Haripad 20
93 | Haripad Viyapuram 140 Completed with Panchayath fund
94 Thaikkattusseri |Perumbalam 83
95 Thaikkattusseri |Perumbalam 86
96 Thaikkattusseri |Panavally ; 50
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KOTTAYAM
2016-17
UPGRADATION - PWD- 1 LAKH (60:40}
G.0.(Rt) No0.525/2016/SJAD dated 15/11/2016
« ICDS/A7/30710/13 Dated 20/03/17 &24/10/17
SL.No.|ICDS Panchayat | AWC No.|Status Remarks
Kaduthuruthy |[Ntheezhoor 93 included in
MGNREGA
1 Scheme
Kaduthuruthy [Velloor 105 |Not started
Kaduthuruthy [Velloor 104 {Not started
Roofing
completed
Kaduthuruthy |Velloor 106 |Not started with
. panchayath
fund but
destroyed
during flood
5 (Kaduthuruthy |Kallara 36 Not started
. Completed with
Kanjirappally |Kuttikkal 107
5 jirappatly ) futt LSGD Fund
7 | Kanjirappally |Kuttikkal 114 |Not started
8 | Kanjirappally [Kuttikkal 95 Not started
9 | Kanjirappally |Kuttikkal 100 |Not started
Completed with
V
10 Vazhoor ellavoor 83 LSGD Fund
ABSTRACT
Sanctioned 10
Completed
Completed with 2
LSGD Fund
included in other 1
scheme
LSGD Fund
transferred to PWD
ACCOUNT(NOT
STARTED)
Ngot Started 7
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2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) No.525/2016/SIAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No. ICDS Panchayat . AWC No Status Remarks
Completed with
1 |Adimali Konnathady 37 Panchayth fund |Govt.

Completed with
2 |Adimali Konnathady 40 Panchayth fund |Govt.

Completed with
3 Adimali Konnathady 1 Panchayth fund |Govt.

Completed with
4 [Adimali Konnathady 5 Panchayth fund |Govt.

Completed with

5 Adimali Konnathady 25 Panchayth fund [Govt.
' Completed with
6  {Adimali Konnathady 47 Panchayth fund

Completed with
7 |Adimali Konnathady 8 panchayth fund |Govt.

Completed with

8  |Adimali Konnathady 35 Panchayth fund |Govt.
Completed with
9 Adimali Konnathady 10 Panchayth fund

Completed with
10  |Adimali Konnathady 16 Panchayth fund |Govt.




™

0

Completed with

24 |Adimali ~ |Adimali 56 Panchayth fund
v Completed with

25  |Adimali Adimali 57 Panchayth fund |Govt.
Completed with
26 |Adimali Adimali 86 Panchayth fund
’ Completed with

27 |Adimali |Adimali 90 Panchayth fund [Govt.
X Completed with

28  |Adimali Adimali 67 Panchayth fund |Govt.
Completed with

29  |Adimali Adimali 72 Panchayth fund [Govt.
Completed with

30  |Adimali Adimali 95 Panchayth fund |Govt.
Completed with

31 [Adimali Adimali 32(82) Panchayth fund [Govt.
Completed with

32 [Adimali Adimali 70 Panchayth fund |Govt.
Completed with

33  |Adimali [Adimali 76 Panchayth fund |Govt.
) ) Completed with

34  [Adimali Adimali 63 Panchayth fund |Govt.
: Completed with

35  |Adimali Adimali 62 Panchayth fund [Gowt.




Kattappana Adl.

61 Vandanmed 62 Not Started
62  [KattappanaAdl. |Vandanmed 63 Not Started
63  |Kattappana Adl. |Vandanmed 53 Not Started
64  [KattappanaAdl. |Vandanmed 48 Not Started
65 [KattappanaAdl. |(lrattayar 70 Not Started
66  |Kattappana Adl. |lrattayar 74 Not Started
Completed with
67 [Kattappana Adl. |lrattayar 78 Panchayth fund |Govt.
68  |Kattappana Adl. [Irattayar 87 Not Started
69  |Kattappana Adl. |lrattayar 91 Not Started
_ Completed with
70  |[Kattappana Adl. (lrattayar 98 Panchayth fund |[Govt.
Completed with
71 {idukki Vathikudi 140 Panchayth fund |Govt.
. Completed with
72 Idukki Vathikudi 153 Panchayth fund |Govt.
Completed with
73 |Nedumkandam AddRajakumari 24 ‘Panchayth fund
Completed with
74  [Nedumkandam AddRajakumari 25 Panchayth fund
» Completed with
75  |Nedumkandam AddRajakumari 28 Panchayth fund
Completed with
76  [Nedumkandam AddRajakumari 29 Panchayth fund
Completed with
77  [Nedumkandam AddRajakumari 30. Panchayth fund
] Completed with
78 [Nedumkandam AdqRajakumari 38 panchayth fund
» Completed with
79  |Nedumkandam AddSenapathy 57 Panchayth fund




Karimmanoor 32
Completed with
101 llamdesam _ Panchayth fund [Govt.
Karimmanoor 46 .
Completed with
102 llamdesam o Panchayth fund |Govt.
’ Karimmanoor 47
Completed with
103 llamdesam Panchayth fund |Govt.
Karimmanoor 111
Completed with
104 lamdesam Panchayth fund  |Govt.
Mariyapuram 47
Completed with
105 tdukki Panchayth fund |Govt.
Mariyapuram 21
Completed with
106 Idukki o Panchayth fund |Govt.
107 | Azhutha Addl. Kumali 9 Not Started
108 | Azhuthaaddl,  {Kumali 26
109 |AzhuthaAdd.  |Vandiperiyar 79
110 | Azhuthaaddl.  |Vandiperiyar 85 {Not Started
111 |Ashuthaadal. | Vandiperiyar 96
41
ABSTRACT
Sanctioned o111
Duplication '3
Completed
Completed with
65
LSGD Fund A
transferred to
PWD 3
ACCOUNT{NOT
STARTED)
Not Started 41 B
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ERNAKULAM

2016-17

UPGRADATION -

PWD- 1 LAKH (60:40)

G.O.{Rt) N0.149/2017/SID dated 15/03/2017

PR

ICDS/A7/30710/13 Dated 20/03/17

sl.

_Dept.Share

13

Pampakuda

1CDS Panchayat | AWC No.| STATUS |REMARKS
No. Y . 60%
1 Kothama ngalam Nellikuzhy 45 | f:glopleted by, -
2 Kothamangalam ] ‘Nelli’kuzhy 42 E:g;)nleted by
3 Kbth_amangaiam Nellikuzhy - _ '3'3 E:énDpleted by
4 |Kothamangalam Neflikuzhy 55- Completed by
5  {Kothamangalam Nellikuzhy 49 , f:(r;"DDfeted by
6 Kothan‘iénga!ar'n- Neilikuzhy i 64 f:;n;!eted by
’ | INellik . Completed by -
. |Kothamangalam Nellikuzhy 57 1560 -
8 |Pampakuda " " |Ramamangam ‘83" . E:('_:;F"'Etedbv
19 Pampaf(uda Ramamangam 81 Not Started
10 Pampakuda ) Raméma_néam 73 Not Started *
|11 |Pampakuda Ramamangam - 82 :.g’gg"fmd"l
12 - |Pampakuda Ramama}\garp " 86 . E:g;pletedby
Pampakuda :R;mamangam. :_' 76 -, f:(;nop!eted by
' Noame " . o Completed by R
- |14 |Pampakuda Ramamangam 80 ol
15 |Pampakuda Pampakuda 99  [NotStarted | {
' ‘ ' Completéd by
16 Pampakuda 105 LSGD -




f
¢!

Completed by

55

38 | ‘Kothar;nangalam Addl. |Kavalangad 19 (SGD Gowt.
39 |Kothamangalam Addl. |Kavalangad 3 Not Started
‘|40 Kothamgn;galam Addl, Kavalangad . . 1 -fl‘lotSta'rted -
41 Kottiamangalam Addl. |Kavalangad 22 |NotsStarted
: )42, Kothafnangalam Addl. [Kavalangad 9 NotSt;rted
43  [Kothamangalam Ad.{il. Kayaiangad 25 E:G"g"“éd by .e_m.
|44 KothamangaiamAddlL Kavalangad -2 f:(';';p'emd b oo
45 |Kothamangalam Addl. |Kavalangad .- 4 NotStarted
46 Kotham'angalam Add\.|Kavalangad 12 f:é"; leted by | o
47 Kothaménéalam Addl. ngal;;ngad : 8 Not Starj:ed
48 IEOthamangz_ala;n Addl. Kavalangad 6 Not‘tSta:ed
‘49 Kot.ham‘ahg;lam Addl. Kavalangad 24 . |NotStarted”
50 Kothamangalam.Addi. Kavalangad. 13 Not Started
51 |Kothamangalam Addl.|Kavalangad 26 f:g:'ap'a?d BY oo
52 _Kbthamangaiam ' Neliiku;hi 35 Not Sla'rted'
53 |Kothamangalam |Nellikuzhi 38 Not Started )
54 |Kothamangalam Nellikuzhi 39 Not Started
Kothamaﬁgalam Nellikuzi'li 0;3 N-ot IStartedT
‘- 56 ' Kothamangalarﬁ Nellikuzhi '(_55 Not Started -
157  [Kothamangalam Nellikuzhi 54 Not Started
58 |Kothamangalam Nellikuzhi 34 NotStarte~d‘:. -
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80"

Kob&appady‘ -

|Perumbavoar.

Munci.

Not Started

81

Koovappady

. |Perumbavoor

Munci.

Not Started .

Koovappady ~ - .

~ [Perumbavoor
-IMunci.

3

Not Started’ o

. Koova‘pp‘ad'y‘ :

Perumbavoor
Munci;

Not Started

k‘oova»ppqdy .

- |Perumbavoor -
“o|Mungi. -

Notstarted |-

s

¢!

Koova ppéd‘_y?}_‘ R

Perumbavoor

Munci. . .

{Not started. |

86.

Perumbavoor - - -

o Not,‘!S“tar‘fe;d I '

| 85 -

Koovappady

" {Asamanoor

.

Not: St,arfedi R

i e SRR oot LR
‘‘_8'_8,:_{i,<‘cv_1</>\:}a'p_!::ei_)ds’lij :A‘sva-vrv’-nar‘;:_gqr‘; " ‘.,9,5':‘:‘ mqt’st,affgé

, Koovappadv © |asamanoor . 95 e started
0 lioovappady - . |asamanoor” < | g7 hersaned |

- k00vapbady'

*., |Asamanoor

Not' Starfed ‘

ioovappady -

“lAsamariocr .

PIRES

‘L Not Started

|Koovappady - -

Asamanoor-

P

o

n

. |Notsterted- | % i

. Koogappad\/ f £

P

Asamanoor - .

Notstarted = [, .

Ed

E

v

" |Asamanoor’ *- -

|NotStarted - .| -

|Koovappady s b

B

-n B

" |Asamanoor -

e
LS

5 Not-StaHéd' "

8+ -|Koova p'p_%_idy ;

v

. |Asamanoor -

105

o

" ot started < |-

2

oa.

Koovappady. -

- Asamanoor . -

106

»i\lﬂot‘»fs_t;l_'ted o

i

. |1do-

uE

{Asamanoor. -

" INot Started - |’

<
- <
e o
- .
S i
Pl




122

Koovappady

Vengoor

94

Completed

|123

Koovappady

- Ve,r]goo'r‘

‘163

Completed |’

- 1124

Il('oovapg,éd\'y T

_|Vengoor

© 143

[Notstarted |

125

Koovappady

Vengoor

173

Nbg Started - .

126

: ‘Kothar_h'aﬁngélam“Addl.

K.av'alvan‘ga,d . “

130 -

L Corﬁple‘ted by
" lusep :

127

Kgf'ha;hangalam Addi.

Kavalangad

23|

" :completed by
JILSGD

Govt. - "

s

K‘othamang'_além Addl.

Igavalangqﬂ,

=C§}ﬁb!eted by |
lisep” -

Govt, *

T |129

Kothama‘ngalam\Addl.

Kavalangad

_18

. |completed - |

130"

Kothamangalam Adal.

Kavalangagj' ,

" jcompleted

i3

Kotha,‘manéal'arfn Addl.

Kavalangad -

’

. |completed "|

. 132 [Kothamangalam Addl.

-Varap,ét’t‘y L :

.88

- Eorhbi"eted_ ;

Kothaméhga!émﬁddl.’

Vérapett’f{- "

b

' cofﬁp|§féd .‘ -

RO

Kothamangélahm Addi.

Varapetty -

193

completed,

“Kq:f:ha mAér‘lgb;q"iajﬁi Add.

Varapetty”

“|completed-.| .- - -

- Juse;

. Kpt‘r\amangala\:m;Adcil:

Raingoitur' ‘

59

. Conj#iéted;by ’
“ILSGD- -,

1137

Kotham'angélam, Addl

Paingottur

e |

Cofﬁplejed by

A LSGD W ':' ?

.-|138 °

KOthamaﬁg’élam Addl..

"Paingbjc»'tu‘rv' :

" |Notstarted |

Lo F
T

. 139

Kothamangalam Addl.

Paingottur

_ 62.,

|Not started - 7,

- 140’

kotﬁ“ama'ng'alaA m Addl.

Paingattur

63

' tomplétéﬁ,ﬁy: Y

" Jusep -

1417

Kotharnangalam Addi.

|Paingottur

- 64 -

.[Completed by o

B [EYT

142

|Kothariangalam Addl.

Paingottur

65

“liseD - -,

Completéd by

Govt. .




Completed

164 {Vypin Edavanakkad _ 70
‘ 165 Vypin Eda;'anakkad .‘78A Completed
‘1f.36 Vypi4n _ Njarakkal . 105 Compléted‘
167 Vypin-v “ Njarakkal .‘ 106 Cbmp|ett;;i
168 |Vypin Njarakkal 10;/; Completed
169 (Vypin Njarakkal 108 t Completed
170 |vypin |(ljarakka| \ 110  |Not Started
171, Vypin Njarakkal 118  [Not Started
172 [Vypin Njarakkal 123 Not Started
173 Vypjn., ' Njarakkal " 112 Not Started
174 |Vypin Njarakkal ~ : 115 |NotStarted -
175 Vyﬁin Njarakkal 116 thStar;ed
176 FVyp‘[n Njéra'kkal 120 &ot Started
177 Mulamthu_rgtby Chvottanikka'ra 8 | E;Gﬁ[l)pleted bY oo
178 |Mulamthuruthy Chottanikkara | 13 .f;’é“opreted BY Jcow,
179 |Mulamthuruthy - .'I-f_dakkattuvay;al; 73 Not Started
180 |Mulamthuruthy gdakkattuvayai 57 Not Started
- |181 Mu[amthﬁruthy Edanlklgatt“uvayal | 66 Not Started
182 |Mulamthuruthy gdéklgattuvayal 77 NotSFarted
183 |Mulamthuruthy Edak‘l;attuvayal- l'74 [Not Started
184 'Mulamthﬁruthy : iEt'iakkéttuvayalb . 94 f:gg"aed b"'e»m.
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THRISUR

2016-17

UPGRADATION - PWD- 1LAKH (60:40)

G.0.(Rt) N0.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl
No. ICDS Panchayath AWC No. Status Remarks
Mathilakam Edathiruthy 18
1 Not Started
Mathilakam Mathilakam 64 '
2 Not Started
Mathilakam Kaipamangalam 38
3 Not Started
Mathilakam Kaipamangalam 53 Panchayath
4 Not Started Fund
Mathilakam Kaipamangalam 58 Panchayath
5 _ Not Started Fund
Mathilakam Sreenarayanapuram 111 Panchayath
6 Not Started Fund
Mathilakam Sreenarayanapuram 112
7 Not Started
Mathilakam Sreenarayanapuram 124
8 Not Started
Mathilakam Sreenarayanapuram 125 Panchayath
9 Not Started Fund
Chovvannur Porkulam 69
10 |Addl. Not Started
Chovvannur Porkulam 76
11 |AddL. Not Started
Chovvannur Mattathoor 34
12 Add'; Not Started
Mattathoor 38
13 | Kodakara Addl. Not Started
Mattathoor 40
14 | Kodakara Add!. Not Started
Mattathoor 41
15 | Kodakara Addl. Not Started




Mattathoor 66
36 | Kodakara Addl. Not Started
Mattathoor 67
37 { Kodakara Addl. Not Started
Mattathoor 68
38 | Kodakara Addl. Not Started
Mattathoor 71
39 | Kodakara Addl. » Not Started
Mattathoor 72
40 | Kodakara Addl. Not Started
Mattathoor 73
41 | Kodakara Addl. Not Started
Mattathoor 74
42 | Kodakara Addl. Not Started
Mattathoor 80
43 | Kodakara Addi. Not Started
Kodakara 1 Panchayath
44 | Kodakara Add!. . ‘ Not Started Fund
Kodakara 3 Panchayath
45 | Kodakara Addl. Not Started Fund
Kodakara 6
46 | Kodakara Addl. » Not Started
Kodakara 9
47 | Kodakara Addi. Not Started
_ Kodakara 11
48 | Kodakara Addl. ) Not Started
: Kodakara 12
49 | Kodakara Addl. ‘ Not Started
Kodakara 15 _
50 | Kodakara Addl. o Not Started
Kodakara 16 Panchayath
51 | Kodakara Addl. | Not Started Fund
Kodakara 17 Panchayath
52 | Kodakara Addl. Not Started Fund
Kodakara 18 Panchayath
53 | Kodakara Addl. Not Started Fund
Kodakara 19
54 | Kodakara Addl. ‘ Not Started
Kodakara 20 Panchayath
55 | Kodakara Addl. Not Started Fund




95

Kodakara Addl.

Varantharappili 107
76 | Kodakara Addl. _ Not Started
Varantharappilli 108
77 | Kodakara Addl. Not Started
Varantharappilli 109
78 | Kodakara Addl. Not Started
Varantharappilli 112
79 | Kodakara Addl. Not Started
Varantharappilli 113
80 | Kodakara Addl. Not Started
' Varantharappilli 114
81 | Kodakara Addl. Not Started
Varantharappilli 115
82 | Kodakara Addl. Not Started
Varantharappilli 116
83 | Kodakara Addi. , Not Started
Varantharappilli 118
84 | Kodakara Addl. Not Started
Varantharappilli 119
85 | Kodakara Add!. ‘ Not Started
' Alakanappanagar 4
86 | Kodakara Addl. Not Started
Alakanappanagar 7
87 | Kodakara Addl. Not Started
' Alakanappanagar 10
88 | Kodakara Add!. Not Started
Thrikoor 30°
89 | Kodakara Addl. ~ |Not Started
Thrikoor 33
90 | Kodakara Add|. v Not Started
Nenmanikara 52
91 | Kodakara Addl. Not Started
Nenmanikara 64
92 | Kodakara Addl. » Not Started
' Nenmanikara 70
93 | Kodakara Addl. Not Started
Puthukkad 80
94 | Kodakara Addl. , Not Started
Puthukkad 92

Not Started




Olloorkara Ollookara -1 36

116 | Addl. Not Started
Olloorkara Ollookara -1 37

117 | Addl. Not Started
Olloorkara Oillookara -1 38

118 | Addl. Not Started
Olloorkara Ollookara -1 39

119 | Addl. Not Started
Olloorkara Ollookara -1 40

120 | Addl. v Not Started
Olloorkara Ollookara -1 41

121 | Addl : Not Started
Olloorkara Ollookara -1 42

122 | Addl. Not Started
Olloorkara  {Oflookara -1 43 '

123 | Addl Not Started
Olloorkara Oillookara -1 48

124 | Addl Not Started
Olloorkara Ollookara -1 48

125 | Addl. B Not Started
Olloorkara Ollookara -1 50 _

126 | Addl. , Not Started
Olloorkara  [Ollookara -l 56

127 | Addl. ‘ Not Started
Olloorkara Ollookara -il 57

128 | Addl. , Not Started
Olloorkara Ollookara -l 58

129 | Addl. Not Started
Olloorkara Ollookara -l 61

130 | Addl. N Not Started
Olloorkara Ollookara -I) 64

131 | Addl. : v Not Started
Olloorkara Oillookara -l 66

132 | Addl. , Not Started
Olloorkara Ollookara -l 67 :

133 | Addl. , Not Started
Olloorkara Ollookara -l! 68

134 | Addl. | Not Started

’ Olloorkara Ollookara -li 69
135 { Addl

Not Started




156

Olloorkara
Addl.

Ollockara

107

Not Started

157

Olloorkara
Addl.

Ollookara

108

Not Started

158

Olloorkara
Addl.

Ollookara

109

Not Started

159

Olloorkara
Addl.

Ollookara

111

Not Started

160

Mullasseri

Mullasseri

30

Not Started

completed
with P.F

161

Mullasseri

Mullasseri

29

Not Started

ABSTRACT

Sanctioned

172¢)

173

12

Duplication

12

Completed

Completed with LSGD
Fund

14

SGD Furd
transferred to PWD
ACCOUNT

Non Started

147




PALAKKAD

2016-17

UPGRADATION -

PWD- 1 LAKH (60:40)

G.O.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/ 10/ 17

Sl.

AWC

No. ICDS Panchayat No. Status Remarks
Completed with
1 |Palakkad Addl Kongod 43 |LSGD fund
' LSGD fund
2 |Palakkad Addl Kongod - 62 |transferred
3 [Palakkad Add| Kongod 63 Not Started
Completed with
4 |Palakkad Addl Kongod 67 LSGD fund
5 {Palakkad Addl Kongod 68 Not Started
1 Completed with
6 |Ottappalam Addl Vallappuzha 94 LSGD fund
Completed with
7 |Ottappalam Addi Vallappuzha 98 LSGD fund
v |Completed with
8 |Ottappalam Add! Vallappuzha 101  |LSGD fund
Completed with
9 |Ottappalam Addl Vallappuzha 102 LSGD fund
10 [Ottappalam Addl Vallappuzha 109 |Not Started
11 0ttappa|ém Addl Vallappuzha 108 |Not Started




A
.

S

29 |Malampuzha Puthuserri 131 |Not Started
30 |Malampuzha Puthuserri 148 (Not Started
31 Malampuzha Puthuserri 134 |Not Started
32 (Malampuzha Puthuserri 118 |Not Started
33 MalampuzAha Puthuserri 142  |Not Started
34 |Malampuzha Puthuserri 135 [Not Started
35 I\/lalam:puzha Puthuserri 136 Not Started
36 (Malampuzha Puthuserri 123  |Not Started
37 |Malampuzha Puthuserri 151 |Not Started
38 [(Malampuzha Puthuserri 153 |Not Startgd
39 Malampuzha Puthuserri 143  |Not Started
" ABSTRACT

Sanctioned 39

Completed

Completed with LSGD

Fund 20

LSGD Fund transferred to

PWD ACCOUNT

A o'V\S/’ﬁfv{,e_S
e |




L3220

MALAPPURAM
2016-17
UPGRADATION - PWD- 1 LAKH (60:40)
G.0.(Rt) No.525/2016/SJAD dated 15/11/2016
ICDS/A7/30710/13 Dated 20/03/17 &24/10/17
:ll‘;. ICDS Papchayath AWCNo. | Status Remarks
1 | Thiroor Add Purathoor 3g | Complered wih LSGD Gout.
2 | Thiroor Addl Purathoor 52 Comptete;:zth H6D Gowt.
3 | Thiroor Addl Purathoor 49 Comp'etii:gth 1560 Gowt.
4 | Thiroor Addf Purathoor 55 Comp Ietii:gth 1560 Govt.
5 | Thiroor Addl Purathoor 47 Comp'etii::jth 156D Govt.
6 | Thiroor Add! Purathoor 42 Compietii:ﬁth 156D Govt.
7 | Thiroor Addl Purathoor | 59 | CmPEiMhGD | gy
8 | Thiroor Addl Purathoor 46 Comp[ete&:’;h G601 Gow.
9 | Thiroor Add! Purathoor 60 Comp'etii:gth 16D Govt.
10 | Thiroor Addl Purathoor g4 | ComPleted win 156D Gowt.
11 | Thiroor Addi Purathoor 4g | Compleredviin 156D Gout.
12 { Thiroor Addl Purathoor 56 comp'mii:cjth B Govt.
13 | Thiroor Addl Purathoor g1 | Compietec win 156D
14 | Thiroor Addl Purathoor 43 | Complered win 1560 Gout.
15 |Malappuram Addl. [Morayoor 30 Pa"“':f::;?eff:dd not
16 |Malappuram Addl. |Morayoor 9 Pamr:f:r?;?;:’endd not




[®]

39 | Kondotti Kondotti 70 Not Started

40 | Kondotti Kondotti 85 Not Started

41 | Kondotti Kondotti 82 Not Started

42 | Kondotti and otti 89 Completchllj I\;v;th LSGD
43 | Kondotfi Vazhakkadu | 121 | ©mPetelwin e
44 | Kondotti Vazhakkadu | 124 | COmPIeted W IS6D
45 | Kondotti Vazhakkadu | 126 | CmPietesvin 56D |
46 | Kondotti Vazhakkadu | 127 | Comeieredwin iS60
47 | Kondotti Vazhakkadu | 129 Completed wi 1360
48 | Kondotti Vazhakkadu | 131 | Compietedwih 156
49 | Kondotti Vazhakkadu 132 Compietii:;th 13GD
50 | Kondotti Vazhakkadu | 134 | COmPieted v 56D
51 | Kondotti Vazhakkadu | 135 | ComPietedwih 56D
52 | Kondotti Vazhakkadu | 13 | ©mPIetedvin 560
53 | Kondotti Vazhakkadu | 137 | ComPietedwin (560
54 | Kondotti Vazhakkadu 139 Complete::c: :gth 1SGD
55 | Kondotti Vazhakkadu 140 | Completed wih 156D
56 | Kondotti Vazhakkadu | 143 | ComPietedwiin 156D
57 | Kondofti Vazhakkadu | 144 [ Comieedwin 156D
58 | Kondotti Vazhakkadu | 145 C°'“p’e“idu nW;‘h LSGD
59 | Kondotti Vazhakkadu | 147 | Comeieiedwih 156D
60. | Kondotti Vazhakkadu 148 Cﬂmpfete;i::jith LSGD




@
W

O . Ponnani Completed with LSGD
82 | Ponnani L 40
Municipality Fund
. Ponnani Work in PROGRESS With
83 | Ponnani S 80
Municipality LSGD FUnd
84 | Vengara AR Nagar 85 Not Started
85 | Vengara AR Nagar 96 Not Started
Completed with LSGD
86 | Vengara AR Nagar 99 o
Completed with LSGD
87 | Vengara AR Nagar 107 Ompeiunwc'it s
Kannamangal ith
38 Vengara g 41 Completed with LSGD
am Fund
Kannamangal | i
29 Vengara g 42 Completed with LSGD
am Fund
Kannamanga
90 | Vengara gal 58 Not Started
am
Kannamanga
91 | Vengara annamangal 67 Not Started
am
92 |Kalikavu ad| Edappatta 80 Not Started Panchayath fund
not transferred
93 |Kalikavu adl Edappatta 81 C°mp|etiinw(;th 1s6P Govt.
94 |Kalikavu adl Edappatta 83 Not Started Panchayath fund
. ) not transferred
95 |Kalikavu adl Edappatta g4 | Compiercdwih ISGD Govt.
. Panchayath fund
96 |Kalikavu adl Edappatta 74 Not Started anchayath fun
not transferred
97 |Areekode adl Pulpatta 81 Not Started Panchayath fund
not transferred
P
98 |Areekode adl Pulpatta 86 Not Started anchayath fund
not transferred
P d
99 |Areekode adl Pulpatta 110 Not Started anchayath fun
not transferred
100 |Kuttippuram adl Marakkara 55 Not Started
101 |Kuttippuram ad| Marakkara 63 Not Started New Bldg.




N

mple ith LSGD
124 |Kuttippuram adl Marakkara 49 Completed wi
. Fund
, Completed with LSGD
125 | Kuttipuram Addl. |Anavanadu 87 romp rund Govt.
. Work in PROGRESS With
126 | Kuttipuram Addl. |Marakkara 52 LSGD FUnd
ABSTRACT
Sanctioned 126
Completed
JCompleted with LSGD 91 /
Fund
Work i .
ork in progress with 15 v
LSGD
LSGD Fund transferred to
PWD ACCOUNT
Non Started 20




et

KOZHOKODE

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) N0.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Si. No. ICDS Panchayat AWC No. STATUS Remarks
Azhiyoor 66
1 Vadakara Not Started
Onjjyim 41
2 Vadakara Not Started
Eramala 99
3 Vadakara Not Started
Thurayoor 14
4 Melody Not Started
Thurayoor 17
5 Melody Not Started
Thurayoor 20
6 Melody Not Started
Thurayoor 18
7 Melody Not Started
Thurayoor 13
8 Melody : Not Started
Thurayoor 16
9 Melody . Not Started
Thurayoor 21
10 Melody Not Started
Thurayoor 120
11 Melody ' Not Started
Meppayoor 104
12 Melody Not Started
Meppayoor 94
13 . | Meiody Ppay Not Started
Meppayoor 96
14 Melody Not Started
Meppayoor 97
15 Melody Not Started
Meppayoor 98
16 Melody Not Started
Meppayoor 99
17 Melody Not Started
Meppayoor 100
18 Melody Not Started
Meppayoor 101 '
19 Melody Not Started
Maniyoor 48
20 Thodanoor Not Started
il 1 116
21 Thodanoor Villyapally Not Started
Viilyapally 90
22 Thodanoor Not Started




Koothalli 99
51 Perambra _(Not Started
Vadakara 13
Municipality
52 Vadakara Not Started
|Vadakara 7
53 |Vadakara Urban Municipality Not Started
Vadakara 21
54 | Vvadakara Urban Municipality Not Started
Vadakara 43
Municipality
55 | Vadakara Urban Not Started
Vadakara 49
Municipality
56 | Vadakara Urban Not Started
Vadakara 58
Municipality
57 | Vadakara Urban - |Not Started
Vadakara 59
Municipality
58 Vadakara Urban Not Started
59 [Kundamangalam Kundamangalam 139 Completed with LSGD FUND
60 [Kundamangalam Kundamangalam 142 Completed with LSGD FUND
61 |Kundamangalam Kundamangalam 143 Completed with LSGD FUND
62 |Kundamangalam Kundamangalam 147 - |Completed with LSGD FUND
63 |Kundamangalam Kundamangalam 149 Completed with LSGD FUND
64 |Kundamangalam Kundamangalam 153 Completed with LSGD FUND
65 |Kundamangalam Kundamangalam 154 Completed with LSGD FUND
66 {Kundamangalam Kundamangalam 155 Completed with LSGD FUND
67 |Kundamangalam Kundamangalam 156 Completed with LSGD FUND
68 |Kundamangalam Kundamangalam 157 Completed with LSGD FUND
69 [Kundamangalam Kundamangalam 160 Completed with LSGD FUND
70  |Kundamangalam Kundamangalam 162 Completed with LSGD FUND
71  |Kundamangalam Kundamangalam 164 Completed with LSGD FUND
72  |Kundamangalam Kundamangalam 165 Completed with LSGD FUND
73  {Kundamangalam Kundamangalam 167 Not Started




102 |Kundamangalam Peruvayil 21 Not Started
103 |Kundamangalam Peruvayil 14 Not Started
104 |Kundamangalam Peruvayil 9 Not Started
105 (Kundamangalam Peruvayil 10 Not Started
106 |Kundamangalam Peruvayil 19 Not Started
107 [Kundamangalam Peruvayil 23 Not Started
108 |Kundamangalam Peruvayil 30 Not Started
109 [Kundamangalam Peruvayil 31 Not Started
110 |Kundamangalam Peruvayil 32 Not Started
111 |Kundamangalam Peruvayil 37 Not Started
112 |Kundamangalam Peruvayil 40 Not Started
113 |Kundamangalam Addl. |Mavoor 1 Not Started
114 [Kundamangalam Addl. |Mavoor 2 Not Started
115 |Kundamangalam Addl. [Mavoor 8 Not Started -
116 |Kundamangalam Add). |Mavoor 11 Not Started
117 |Kundamangalam Addl. {Mavoor 12 Not Started
118 |[Kundamangaiam Addl. |Mavoor 17 Not Started
119 |Kundamangalam Addl. [Mavoor 19 Not Started
120 |Kundamangalam Addl. |Mavoor 22 Not Started
121 |Kundamangalam Add!. ‘ Mavoor 25 Not Started
122 Kundamangalarﬁ Addl. |Mavoor 26 Not Started
123 [Kundamangalam Addl. [Mavoor 29 Not Started
124 |Balussery Balussery 9 Not Started
125 |Balussery Balussery 11 Not Started
126 |Balussery Balussery 13 Not Started
127 (Balussery Balussery 14 Not Started
128 |Balussery Balussery 15 Not Started
129 |Balussery Balussery 16 Not Started




*

158 |[Kundamangalam Addl. |Karassery 80 Not Started
159 [Kundamangalam Addi. |Karassery 81 Not Started
160 |Kundamangalam Addl. Karassery 82 Not Started
161 |Kundamangalam Addl. (Karassery 71 Not Started
162 |Kundamangalam Addl. |Karassery 72 Not Started
163 |Vatakara Urban Vatakara Munci. 13 Not Started

ABSTRACT
Sanctioned 163
Completed
Completed with LSGD Fund 32

LSGD Fund transferred to
PWD ACCOUNT

Non Started

131




-

28

WAYANAD

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) N0.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No. " ICDS Panchayath AWC No. STATUS REMARKS
1 Panamaram Panamaram 1 Not Started
2 Panamaram Panamaram -2 Not Started
3 | Panamaram Panamaram 6 Not Started
4 Panamaram Panamaram 7 Not Started
5 Panamaram Panamaram 9 Not Started
6 Panamaram Panamaram 15 Not Started
7 Panamaram Panamaram 20 Not Started
8 Panamaram Panamaram 21 Not Started
9 Panamaram Panamaram 26 Not Started
10 | Panamaram Panamaram 28 Not Started
11 | Panamaram | Panamaram 29 Not Started
12 | Panamaram Panamaram 33 Not Started
13 | Panamaram Panarﬁaram | 39 Completed
14 | Panamaram Kaxﬁyampatla 42 Not Started
15 .Panama ram Kaniyampatta 43 Not Started




37 |Panamaram Addl  {Pulpally 53 Not Started
38 F;anamaram Addl  {Pulpally 55 Not Started
39 |Panamaram Addl  |Pulpally 56 Completed
40 |Panamaram Add!  |Pulpally | 58 Completed
41 |Panamaram Addl  |Poothadi 66 Not Started
42 |Panamaram Addl  |Poothadi 63  |Not Started
43  |Panamaram Addl Poothédi 91 Not Started
44  |Panamaram Addl  |Poothadi 95 Not Started
45 |Panamaram Addl  |Poothadi 93 Not Started
46 [Panamaram Addl Poofhadi 59 Not Started
47 |Panamaram Addl  |Poothadi 89 Not Started
48 |Panamaram Addl  {Poothadi 92 Not Started
l49 Panamaram Add| Poothadi 70 Not Started
50 |Panamaram Addl  |Poothadi 76 Not Started
51 | Kalpatta Addl. Mupainadu 1 Not Started
52 | Kalpatta Addl. Mupainadu 5 Not Started
53 | Kalpatta Addl. Mupainadu 8 {Not Started
54 | Kalpatta Addl. “{Mupainadu 13 Not Started
55 | Kalpatta Addl. ‘Meppady 24 Completedj
56 | Kalpatta Addl. Meppady 34 Completed
57 | Kalpatta Addl. Meppady 39 th Started




o

73 |Mananthavadi Mananthavadi 24 Not Started
74  |Mananthavadi Mananthavadi 9 Not Started
ABSTRACT
Sanctioned 74
Completed _ ] 3\5-
Completed with LSGD
Fund @ ‘? .f '

LSGD Fund transferred to
PWD ACCOUNT

Non Started

6 4F
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KANNUR
2016-17 r\
-
UPGRADATION - PWD- 1LAKH (60:40)

G.O.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

SI. No. ICDS Panchayat | AWC No. Status Remarks

Karivalloor

1 | Payyanoor ) Non Started
Peralam

2 | Payyanoor Karivalloor 7 Non-Started
Peralam

3 | Payyanoor Karivalloor 10 Non Started
Peralam

4 | Payyanoor Karivalloor 2  ‘|Non Started
Peralam

5 | Payyanoor Karivalloor 9 Non Started
Peralam

6 | Payyanoor Karivalloor 8  [Non Started
Peralam <

7 | Payyanoor Karivalloor 14 Non Started
Peralam

8 | Payyanoor Karivalloor 15 Non Started

. Peralam

9 | Payyanoor Karivalloor 19 Non Started
Peralam

10 | Payyanoor Karivalloor 11 Non Started
Peralam

11 Payyanoor Kankole 110 completed with

Addl. Alappadamba Panchayath fund




Panoor Municipa

57 Payyanoor Eramamkuttoo 85 Non Started
Addl. r .
)8 Payyanoor Eramamkuttoo 88 completed with
Addl. r ‘ Panchayath fund
29 Payyanoor Eramamkuttoo 91 completed with
~ |AddlL r Panchayath fund
30 Payyanoor Eramamkuttoo 106 completed with
Addl. r ~ |Panchayath fund
31 | Irikkoor Addl. |Irikkoor 63 Estimate Prepared
32 | Irikkoor Addl. (lrikkoor 65 Estimate Prepared
33 | Irikkoor AddI. |lrikkoor 66 |Estimate Prepared
34 | Irikkoor Addl. |Irikkoor 68 Estimate Prepared
35 | Irikkoor Addl. |Irikkoor 69 Estimate Prepared
36 | Irikkoor Addl. |[Irikkoor 71 Estimate Prepared
37 | Irikkoor Addl. |Irikkoor 72 Estimate Prepared
38 | Irikkoor Addl. |lrikkoor 73 Estimate Prepared
39 | Irikkoor ATddl. Irikkoor 74 Estimate Prepared
40 | Irikkoor J\ddl. Irikkoor (75)67 |Estimate Prepared
41 |Panoor Panoor Municipa 58 Not started
42 |Panoor Panoor Municipg 59 Not started
43 |Panoor 60 Not sta rte.d




%
61 (Kallaserri Addl |Mattool 73 Not started
62 |Kallaserri Addl |Mattool 74 Not started
63 |Kallaserri Addl |Mattool 75 Not started
64 |Kallaserri Addl Mattool 76 Not started
ABSTRACT

Sanctioned 64

Completed

Completed with LSGD 16

Fund

LSGD Fund

transferred to PWD

Non Started 48




NoE i banaviod
2016-17
UPGRADATION - PWD- 1LAKH (60:40)
G.0.(Rt) No.525/2016/SJAD dated 15/11/2016
ICDS/A7/30710/13 Dated 20/03/17 &24/10/17
Si. No. of
No. [ICDS Panchayath |Anganwadi|Status Remarks
1 | Karadukka Bedadukka 50 Not started
2 | Karadukka Bedadukka 61 Not started
3 | Karadukka Bedadukka 69(70) |Not started
4 | Karadukka Kuttikkol 78 Not started
5 | Karadukka Kuttikkol 86 Not started
6 | Karadukka Kuttikkol 97 Not started
7 | Karadukka Kuttikkol 94 Not started
8 | Karadukka Kuttikkol 82 Not started
9 | Kasargod Kumbala 2 Not started
10 { Kasargod Kumbala 6 Not started
11 [ Kasargod Kumbala 7 Not started
12 | Kasargod Kumbala 8 ‘Not started
13 | Kasargod Kumbala 10 Not started
14 | Kasargod Kumbala 11 Not started
15 [ Kasargod Kumbala 13 Not started
16 | Kasargod Kumbala 14 Not started
17 | Kasargod Kumbala 15 Nat started
18 | Kasargod Kumbala 21 Not started
19 | Kasargod Kumbala 23 |Not started
20 | Kasargod Mogale 63 Not started
21 | Kasargod Mogale 44 Not started
22 | Kasargod Mathoor 81 Not started
23 | Kasargod Mathoor - 82 Not started
Kasargod 90
24 | Kasargod Municipality Not started
Thrikaripur {19)43
» 19 Constructed
25 | Nileswaram Addl. Not started with LSGD fund
Thrikaripur (23)47
23 Constructed
26 ! Nileswaram Addl. Not started with LSGD fund




65 | Kasaragod Addl. |Chengala 136 Not started

66 | Kasaragod Addl. |Chengala 137 Not started

67 | Kasaragod Addl. |Chengala 140 Not started

68 | Kasaragod Addl. [Chengala 141 Not started

69 | Kasaragod Addl. |Chengala 142 Not started

70 | Kasaragod Addl. |Chengala 101 Not started

71 | Kasaragod Addl. |Chengala 133 Not started

72 | Kasaragod Addi. |Chengala 135 Not started

73 | Kasaragod Addl. [Chengala 138 Not started

74 | Kasaragod Addl. |Chengala 139 Not started

75 | Kasaragod Addl. [Chengala 96  -|Not started:

76 | Kasaragod Addl. |Chengala 97 Not started

77 | Kasaragod Addl. {Chengala 109 Not started

78 | Kasaragod Addl. |Chengala 122 Not started

79 | Kasaragod Addl. |Chengala 131 Not started

80 | Manjeswaram |Manjeswaram 3 Not started

81 [ Manjeswaram |Manjeswaram 21 Not started

82 | Manjeswaram [Mincha 71 Not started

83 | Manjeswaram |Mincha 77 Not started

84 | Manjeswaram  |Vokkadi 42 Not started

85 | Manjeswaram  |Paivalike 120 Not started

86 |Karadukka Addl [Muliyur 31 Not started

87 |Karadukka Addl |Muliyur 3 Not started

88 |(Karadukka Add! [Muliyur 33 Not started

89 |Karadukka Addl |[Muliyur 4 Not started

90 (Karadukka Addl |Muliyur 24 Not started

81 [Karadukka Addl [Muliyur 12 Not started

92 |Karadukka Addl |Muliyur 14 Not started

93 |Karadukka Addl |[Muliyur 30 Not started

94 |Karadukka Addl |Muliyur 9 Not started
Not started , LSGD

95 |Kanhangadu Ajanoor 31 fund deposited
Not started , LSGD

96 (Kanhangadu Ajanoor 38 fund deposited
Not started , LSGD

97 |Kanhangadu Ajanoor 65 fund deposited
Not started , LSGD

98 |Kanhangadu Madikai 6 fund deposited
Not started , LSGD

99 (Kanhangadu Madikai 7 fund deposited




Proforma - 1}

ANGANWADI BUILDING UPGRADATION

26D

District

Scheme: Upgradation with Dept Share(1 lakh)
Financial Year 2016-17
Construction Agency PWD

No. of Anganwadi Building Sanctioned
in the district

No. of Buildings Completed
(attach the list)

No. of Anganwadi Building Work in
Progress (attach the list)

No. of Anganwadi Buildi’ng not yet
started

LIST OF ANGANWADIES NOT YET STARTED

SL.NO. |PROJECT

PANCHAYATH/
MUNICIPALITY/
CORPORATION

AWC NO. REASON




LisT of 2%e Awi

61)Tvpm.-  )Aryanad Aryanad s 33
62{Tvpm. . ArYanad Thofikkode: 60
G3|Tvpm. = |Aryanad ‘ Tholikkade 1 67
Py G4{Tvpm. Aryanad ... Tholikkode 70!, s

65 Tvpm. Aryanad I Tholikkode . 71

% 06{Tvpm, Aryanad Tholikkode 74

67{Tvpm. Nédumangad Add]! Karakulam - " 36

‘ } 4R{Typm. Nedumangad Addl - |Karakulam | =~ 37
% O Tvpm. Nedumangad Add] -|Karakulam .40
/O Tvpm. Nedumangad Addl  |Karakulam 59
3 ' /1] Tvpm. Nedumangad Addl  |Karakulam - 57

B

! /[ 1vpm. Nedumangad Addl  |Karakulam 58

};;‘ ‘ B

b 7t tvpm, Nedumangad Addl  |Karakulam C 62

| sA|tvpm. __ |Vellanad Addi Uzhamalakkal 35 i
Mol b, Vellanad Addl Uzhamalakkal 43
wltvpm.  |Vellanad Addl  |Uzhamalakkal | . 45
|t Vellanad Add! ~ |Uzhamatakkal 46)
ST Vellanad Add! Uzhamalakkal 48
KGTHERE alakkad Adi. Keralaserri 92 )
NN i*falakkad Adl. Keralaserri 127

X foargad Anad . ' 12




=01

HRIM Pun‘a;i;or Urban Punaloor Munci 1
HHKIM Punaloor Urban Punaloor Munci{ 4
HA|KIM Punéloor Urban Punaloor Munci 18
BH1KLM Puna;{;)or G‘rbaﬂn | ‘;ﬁ;aioorMunci 26" “ N
HUIKLM Punaloor Urban : Purjaloor Munci - 55
K/1KLM Punélaor Urbe;n Punaloor Munci 62
88{KLM Punaloor Urban : Punélf)or Munci 68
H$9[KLM Anchalumoodu ' Pel:inad 3
J0{KLM Ancﬁxlumoodu Perinad i1
KLM Anchalumoodu . Per'm;ad ‘. 15
O2|KLM Anchalumoodu : Perinad 16
93|KLM -{Anchalumoodu Perinad 21
- 94|KLM Anchalumoodu Perinad 27
95 KLM Vettikkavala Addl Kulakkada 36
96{KLM Vettikkavala Addi Kulakkada 33
W7|KLM Vettikkavala Addl Kulakkada 38
18 [KLM Vettikkavala Addl Kulakkada 56
991KLM A Vettikkavala Addi Kulakkada 57
100|KLM Vettikkavala Addl Kulakkada 32
| 01 (KLM Vettikkavala Add! Kulakkada 49 o
1y Vettikkavala Addi Kulakkada 47




%
?

103/KLM - \;e;;igl;;(é\;ala Addl Kulakkada 62
104 KLM Vettikkavala Addl Kulakkada 43
105(KLM Vettikkavala Add!  |Kulakkada 35
106/KLM Vetii‘fi"k’kAayélé Addl l:Ki‘i‘i‘akkada 29]
worlam 'Velttikkaval.a addl |Kulalkada 27
108(KLM ,Vetta'kkéx}ataé Addl K-x-jlakkada | 25
109 I(_LM' Vettikkévala Addi . Kulakkada . 16
FLOKLM Vettilkkayala Add) Kulakkada iS
LKL Vettikkavala Addl » Kulakkada | 7
112{KLM Vettikkavala Addl __- |Kulakkada 3
1 KLM Vettikka\;ala Ad(i:l Mailam | 20
LATKIM Vettikkavala Addi Mailam 22
tlkiM |Vettikkavala Addl__|Mailam 24|
RIGLARY Vottikkavala Addl Mailam 5
AP Vattikkavala Addl Mailam 4
L vi Vettikkavala Add! Mailam 17
RIERY an.lsikkavala Addl Mai!am‘ 23
bt ia Vittikkavala Addi Maiiam 18
Coi Vetlikkavala Addl __|Pavithreswaran 84
s Vettikkavala Add! Pavithreswaram 91 |
N Vettikkavala .‘Addl Pavithreswaran 96 N




e e

e N T P 1 i
% % A AR i e bRt

ol

SERETe

T

QO

124{KLM Vettizl;ka'iiéla ;L\ddl Pavithreswargm 98
(25(KLM Vettikkavala Addi Pavithreswara 74
126]KLM Vettikkavala Addl ‘ Pavithreswarém 1 87)
EA27(KM Vettikkavala Add! ?avifﬁ'reswara 81
128|KLM Vettikkavaia Add| Pavithreswara ' 72
{29}KLM Vettikkavala Addl Pavfthresm)aram 85
1 30]KLM Anchalumoodu Thrik_ka"ruva | 58
131 HKLM Anchalumoodl; ' Thrikkaruva §0
F2{KLM Anchalumoodu Thrikkarﬁva | 61
13 KLM Anchalumoodu Thrikkaruva 62
KL An;ha{umoodu Thrikkaruva 63
(XM Anchalumoodu | Thrikkaruva 64




*

T
i
i Lo
i ¢

st / "']'/75‘3a//7 | At “29/}\/1}( Z‘
' ANGANWADI BUILDING UPGRADATION

"l N

T oY) Sy e W e -

9

District

ICDS Project

Panchayath

AW CNo.

I thakuiam

North Paravoor

60

61

63

65

s 3 4

66

72

Chennamangélam

74

75

76

77

158

160

41

45

49

54

Kottuvally

S5

57

58

112

156

98

99

100

126

Ezhikkara

173

97

95

96

ok bl

Thrithala

Thirumittakkode

36




Kozhikkode Thodannoar: Thisuvaliur -4

; 5 - T : ”

33 21

3.4 R . . ‘ R K . L '..f B ) . 12
i - Wayanad Sulthan Bethery “ Noolpuzha

.35 ‘ e R .25

3 : 30

. 37 . ; . ) . 32,

38" * |Koflam Anchal Adi Eroor 85

»
L
o
B
St
—
S e
»
PR
3
1
s
,

.
.3




[0

Proforma - i

ANGANWADI BUILDING UPGRADATION

District

Scheme: Upgradation with Dept Share(1 lakh)

Financial Year 2017-18

Construction Agency PWD

No. of Anganwadi Building Sanctioned in the
district

No. of Buildings Completed with
Centre No.

List of Anganwadies work in progress

No. of Anganwadi Building not yet started

LIST OF ANGANWADIES NOT YET STARTED

PANCHAYATH/
MUNICIPALITY/
SL.NO. |PROJECT CORPORATION AWC NO. REASON




L)ST aF Mo AwWs

THIRUVANANTHAPURAM

2016-17

UPGRADATION ¢/

20 Apc”

AGENCY- PWD

Head of Account -4235-02-102-90(P)

Unit Cost- 1 LAKH

G.0.(Rt)No.525/2016/SJD Dt.15/11/2016

ICDS/A7/3187/16 dt.23/11/2016

SI.No |l CDS Panchayath |AWCNo. status Remarks
1 Vellanad Addl Uzhamalakkal 34 Not started '
2 Vellanad Add) Uzhamalakkal 38 Not started
3 Vellanad Addi Uzhamalakkal 40 Not started
4~ |Vellanad Addl Uzhamalakkal 41 Not started
5 Vellanad Addl Uzhamalakkal 42 Not started
6  |Vellanad Kuttichal 122 Completed
7 Vellanad Kuttichal 110 Not started.

8 Vellanad Kuttichal 113 Completed
9 _ Vellanad Kuttichal 125 Not started
10 |Vellanad Kuttichal 119 Completed
11 Vellanad Kuttichat 115 Not started
12 Vellanad Kuttichal 117 Not started
13 |Kitimanoor Kilimanoor 81 |Not started
14 Kifimanoor Kilimanoor 74 Not started
15 Kilimanoor » IKilimanoor 76 Not started
16 {Kitimanoor Kl'l'.ihmanoor 62 Not started
17 Kilimanoor Kilimanoor 67 Not started
18 Kilimanoor Kilimanoor 66 Not started
19 Kilimanoor Kilimanoor 75 _ Not started
20 Kilimanoor Kilimanoor 71 Not started
21 Kiﬁmanoo; Kilimanoor 63 Not started
22 Kilimanoor Kilimanoor .61 Not started
23 Kilimanoor Kilimanoor 65 Not started
24 Kilimanoor Kilimanoor 64 Not started
25 Nedumangad Additional Vembayam 1 Not started
Zé Nedumangad Additional Vembayam 3 Not started
27 Nedumangad Additional Vembayamh 7 [Not started




Completed with LSGD
Fund

Non Started

ALAPPUZHA
2016-17
UPGRADATION
AGENCY- PWD
Head of Account -4235-02-102-90(P)
. Unit Cost- 1 LAKH
G.O.(Rt)No.525/2016/SID Dt.15/11/2016
ICDS/A7/3187/16 dt.23/11/2016
SL.LNo [1CDS Panchayath AWCNo. |Presentstatus (Remarks
1 |Kanjikuzhy Kanjikuzhy 31 |Not started
2 |Kanjikuzhy Kanjikuzhy 35  |Not started
3 |Kanjikuzhy Kanjikuzhy 38 Not started
4 |Kanjikuzhy Kanjikuzhy 42 Not started
5 |Kanjikuzhy Kanjikuzhy 47 Not started
6 |Harippad Viyupuram 139 |Completed
7 |Harippad Viyupuram 145 |Completed
Madikkara
8 [Bharanikkavu |Thamarakkulam 107 |Not started
s |Kanjikuzhy Mararikkulam 8  |Notstarted |..
10 {Kanjikuzhy Mararikkulam 10 Not started
" ABSTRACT e
Sanctioned 10
Completed




CH

o

ERNAKULAM
: % 2016-17
‘ UPGRADATION
AGENCY- PWD
Head of Account -4235-02-102-90(P)
“ Unit Cost- 1 LAKH
~ G.O.(Rt)No. 525/2016/SID Dt.15/11/2016
ICDS/A7/ 3187/16 dt. 23/ 11/2016 v
Sl.No - 1CDS Panchayath - JAWCNo. |Present status
1 Kothamangalam |Nellikuzhy - 45 Completed
2 Kothamangalam |Nellikuzhy 42 Completed
3 Kothamangalam (Nellikuzhy . 33 Completed
4 Kothamangalam [Nellikuzhy | 55 Completed
5 Kothamangalam |Nellikuzhy = |~ 49 Completed
6 Kothamangalam Kuttambuzha 111 |Completed
7 Kothamangalam [Kuttambuzha 119 [Completed
8 Kothamangalam |Nellikuzhy ‘| 64 |Completed
_ T ABSTRACT "
Sanctioned . 8
Completed | 8

Completed with LSGD Fund

Non Started




THRISSUR

~ 2016-17
UPGRADATION
AGENCY- PWD
Head of Account -4235-02-102-90(P)
Unit Cost- 1 LAKH
G.0.(Rt)No0.525/2016/SJD Dt.15/11/2016
ICDS/A7/3187/16 dt.23/11/2016
SL.No |1 CDS Panchayath AWCNo.|Present status |Remarks
1 |Kodakara {Addl} |Mattathoor A9 |Completed
2 |Kodakara (Addl) |Mattathoor 57 {Completed
3 |Kodakara (Addl) |Mattathoor 64 (Completed
4 |Kodakara (Addl) |Mattathoor 65 |Completed
5 |Kodakara (Addl) {Mattathoor 62 |Completed
6 |Kodakara (Addl) {Mattathoor 56 |Completed
7 |Vellankalloor ~ |Mattathoor 63 (Completed |
8 |Chavakkad Addl |Kadappuram | 27 [Not Started -~
9 [Kodakara (Add!) |Mattathoor 21 |Not Started
T ABSTRACT |
Sanctioned g
Completed T
Completed with LSGD
Fund v
Non Started 2




| PALAKKAD
-~ 2016-17
UPGRADATION
" AGENCY- PWD
Head of Account -4235-02-102-90(P)
Unit Cost- 1 LAKH
G.O.(Rt)No.525/2016/SJD Dt.15/11/2016
ICDS/A7/3187/16 dt.23/11/2016
SI.No [ICDS Panchayath AWCNo. |Present status Remarks
1 [Thrithala Thrithala 2 |Not Started
2 |Thrithala Thrithala 4 INot Started
3 |[Thrithala Thrithala 25 |Not Started
4 (Thrithala Thrithala 22 |Not Started
5. |Thrithala Thrithala 91 |Not Started
6 |Palakkad (Addl) [Kongad 42 |Not Started
7  |Palakkad (Addl) |Kongad 43 |Not Started
" g |Palakkad (Addl) |Kongad 45 [Not Started
9 |Palakkad (Addl) |Kongad 59 [Not Started
10 |Palakkad (Addl) |Kongad 61 |Not Started
11 |Palakkad (Addl) [Kongad 62 |[Not Started
12 |Palakkad (Addl) |Kongad 63 [Not Started
13 |Palakkad (Addl) |Kongad 67 |Not Started
14 |Palakkad (Addl) [Kongad 68 |[Not Started
15 |Kuzhalmandam |Peringattukkuriy 80 |Not Started
16 |Kuzhalmandam [Peringattukkuri¢ 84 [Not Started
, ABSTRACT |
Sanctioned 16
Completed .
Completed with LSGD
Fund
Non Started 16




e

MALAPPURAM

2016-17

UPGRADATION

AGENCY- PWD

Head of Account -4235-02-102-90(P)

Unit Cost- 1 LAKH

G.0.(Rt)No.525/2016/SJD Dt.15/11/2016

ICDS/A7/3187/16 dt.23/11/2016

SI.No

Remarks

I CDS ... |Panchayath [|AWCNo./Present status
1 |Wandoor(Addl) [Thiruvali 66 |Not Started
2 |Wandoor(Addl)  |Thiruvali 61 |[Not Started
3 [Wandoor(Addl) [Thiruvali 50 |Not Started
4 |Wandoor(Addl) [Thiruvali 56 |Not Started
5 |Wandoor(Addl) [Thiruvali 58 [Not Started
6 |(Wandoor(Addl) [Thiruvali 65 |Not Started
7 [Wandoor(Addl) |Thiruvali 67 |Not Started
g8 |Wandoor(Addl) |Thiruvali 68 |Not Started
9 [Wandoor(Addl} [Thiruvali 76 |Not Started
10 {Wandoor(Addl}) |Thiruvali 77 |Not Started
11 {Wandoor(Add[) [Thiruvali 64 |Not Started
12 |Wandoor(Addl) [Thiruvali 78 |Not Started
13 |Wandoor(Addl})  [Thiruvali 69 |[Not Started
14 |Wandoor(Addl) [Thiruvali 71 |Not Started
15 |Wandoor(Addl) |Thiruvali 70 |Not Started
16 |Wandoor{(Addl) |Thiruvali 55 |[Not Started
17 |Wandoor{(Addl) [Thiruvali 57 |Not Started
18 |Wandoor(Addl) |Thiruvali 62 |Not Started
19 © |Wandoor(Addl) [Thiruvali 51 ([Not Started

ABSTRACT
Sanctioned 19
Completed

Completed with LSGD
Fund

Non Started
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